


ANNUAL PROCUREMENT PLAN (ACCORDING TO ADP 2021-2022)

Budget: Development

Ministry/Division: Ministry of Women and Children Affairs
Agency: Bangladesh Shishu Academy
Procuring Entity Name & Code: Early Learning for Child Development Project (3rd Phase), 223034300
Project/Programme Name & Code: Early Learning for Child Development Project (3rd Phase), 223034300

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GD-1	Purchase of Play Teaching Learning Materials	No	18	OTM	HOPE	UNICEF	1.00	Planned Dates		July 2021	August 2021	August 2021	August 2021	August 2021	August 2021	60 days	September 2021
								Planned Dates		30	15	10	05	05	05	60 Days	90 Days
								Actual Dates									
GD-2	Printing of Comprehensive ECCD Policy 2013, Plan of Action of CECCDP 2013, ECD Booklets and ELDS Document	No	20,000 Copies	QUOTATION	PD	UNICEF	2.00	Planned Dates		July 2021	August 2021	August 2021	August 2021	August 2021	August 2021	90 days	September 2021
								Planned Dates		30	15	10	05	05	05	60 Days	90 Days
								Actual Dates									
GD-3	Purchase Office Furniture	No	224	OTM	HOPE	GOB	5.00	Planned Dates		July 2021	August 2021	August 2021	August 2021	August 2021	August 2021	90 days	September 2021
								Planned Dates		30	15	10	05	05	05	60 Days	90 Days
								Actual Dates									
	Total Value of Goods Procurement	-	-	-	-	-	Total: 8.00	-	-	-	-	-	-	-	-	-	-


 সুলতান আলীয়া
 ২৫/৭/২০২১

প্রকল্প পরিচালক (উপসচিব)
 শিশুর বিকাশে প্রারম্ভিক শিক্ষা প্রকল্প (৩য় পর্যায়)
 বাংলাদেশ শিশু একাডেমি, ঢাকা।
 ফোন: ৯৫৮২২৫৩/৯৫৮১৯৮৬