

B. SERVICE:

Package No	Description Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Not Used in Service	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Establishment, operation, and maintenance of child care center and swim safe facilities- Nilphamari, Shirajganj	No.	1	CSOS	HOPE	GOB	236.41	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Days	-	20	28	37	15	10	10	120 Days	815 Days
								Actual Dates									
SD2	Establishment, operation, and maintenance of child care center and swim safe facilities- Mymensingh, Sherpur	No.	1	CSOS	HOPE	GOB	264.06	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Days	-	20	28	37	15	10	10	120 Days	815 Days
								Actual Dates									
SD3	Establishment, operation, and maintenance of child care center and swim safe facilities- Netrokona, Shunamganj	No.	1	CSOS	HOPE	GOB	276.56	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Days	-	20	28	37	15	10	10	120 Days	815 Days
								Actual Dates									
SD4	Establishment, operation, and maintenance of child care center and swim safe facilities- Brahmanbaria, Habiganj	No.	1	CSOS	HOPE	GOB	347.03	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Days	-	20	28	37	15	10	10	120 Days	815 Days
								Actual Dates									
SD5	Establishment, operation, and maintenance of child care center and swim safe facilities- Narsingdi, Chandpur	No.	1	CSOS	HOPE	GOB	251.64	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Days	-	20	28	37	15	10	10	120 Days	815 Days
								Actual Dates									

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Not Used in Service	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to Co-tract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD6	Establishment, operation, and maintenance of child care center and Swim safe facilities- Fhola, Laksmipur	No.	1	CSOS	HOPE	GOB	248.91	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Days	-	20	28	37	15	11	10	120 Days	815 Days
								Actual Dates									
SD7	Establishment, operation, and maintenance of child care center and Swim safe facilities- Borguna Potuakhali	No.	1	CSOS	HOPE	GOB	145.29	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Days	-	20	28	37	15	11	10	120 Days	815 Days
								Actual Dates									
SD8	Establishment, operation, and maintenance of child care center and Swim safe facilities- Bagerhat, Satkhira	No.	1	CSOS	HOPE	GOB	248.91	Planned Dates	-	October 2022	November 2022	December 2022	January 2023	January 2023	January 2023	120 days	December 2024
								Planned Days	-	20	28	37	15	11	10	120 Days	815 Days
								Actual Dates									
SD9	Consultancy for NGO/CBO Procurement	Man - Month	6	RFP	HOPE	GOB	2.5	Planned Dates	-	September 2022	September 2022	September 2022	October 2022	October 2022	October 2022	60 days	December 2022
								Planned Days	-	10	14	06	10	11	10	60 Days	90 Days
								Actual Dates									

*CSOS: Community Service Organization Selection

** A Procurement Specialist will be hired under consultancy for NGO/CBO procurement component following existing government rules & regulations.


Md. Shariful Islam

Director General (Additional Secretary)
Bangladesh Shishu Academy

&
Project Director (Additional Charge)
Integrated Community Based Center for Child Care, Protection and
Swim-Safe Facilities Project
Phone-02-2233890/31
Email: dgbsa22@gmail.com

3